
  As of Dec 8, 2004

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

CUSTOMER SUPPORT - PATRICIA JACKSON

Multiple Level 1 ARs
Daily 

Deliveries X X X X X X X X X X X X X X X X X X X X X X X X

Multiple October Standard Maintenance Delivery
10/21/04 
v2.8.0.0 X E NI  

C NO

Multiple December Standard Maintenance Delivery
 12/15/04

X

Multiple February Standard Maintenance Delivery
 2/15/05

X

Multiple April Standard Maintenance Delivery
 4/15/05

X

Multiple June Standard Maintenance Delivery
 6/15/05

X

Multiple August Standard Maintenance Delivery
 8/15/05

X

SYSTEM MANAGEMENT - JEFF MARTIN

16198 SF-224
Project Plan 
Developed 
1/7/2005

 X

Reimbursable Module Enhancements

FY 2005 
Initiative 

/Project Plan 
TBD

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

CBS Master Scheduling Plan to include Bureau Implementation
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AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

CBS Master Scheduling Plan to include Bureau Implementation

SYSTEM MANAGEMENT - KAREN MCBRIDE

Budget Enhancement

FY 2005 
Initiative 

/Project Plan 
TBD       

Estimated 
Dates Shown

X X

SYSTEM MANAGEMENT - JERRY RORSTROM-LEE

Multiple CCR-VMS API Changes to CFS
Approved 

Project Status 
on Web

 X

16320 CSTARS: Obligation and Requistion Interface
Approved 

Project Plan on 
Web

X  

SYSTEM MANAGEMENT - Tom Lambird

CRS Performance Measures
Project Plan 

TBD

SYSTEM MANAGEMENT - OTHER 

16325 Trial Table Enhancement 

FY 2005 
Initiative 

/Project Plan 
TBD Estimated 
Dates Shown

X  
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AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep

FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

CBS Master Scheduling Plan to include Bureau Implementation

Prior Year Adjustment Phase II

Project Plan 
Developed 
Estimated 

Date Shown

X

16199 Erroneous Payment Report  

Status - 
Design 

Approved  
Delivery Date 

TBD 

16060 Other 
ARs TBD

GUI Standards- Chair Lillian Yeh             
Color Scheme on GUI Screens AR 16060 Delivered 

9/30/04 in Version 2.7.0.9                 
Approach for ARs for Batch 2 and 3 is being discussed 
with the Bureaus, Evaluating fixing with level 2 ARs

Project Plan 
TBD

Web Enabling of CFS
Project Plan 

TBD

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus

Bureaus Implement into Production Environment:        
NO-NOAA, NI-NIST, C-Census, E-EDA 
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